INDIA NON JUDICIAL

Government of Karnataka

e-Stamp

सत्यमेव जयते

Certificate No.	:	IN-KA846154920834790
Certificate Issued Date	:	25-Jun-2018 11:14 AM
Account Reference	:	NONACC (BK)/ kakscub08/ SHESHDRIPURAM1/ KA-BA
Unique Doc. Reference	:	SUBIN-KAKAKSCUB0811636046959367Q
Purchased by	:	EXECUTIVE ENGINEER BANGALORE
Description of Document	:	Article 12 Bond
Description	:	AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	EXECUTIVE ENGINEER BANGALORE
Second Party	:	KRIDL
Stamp Duty Paid By	:	EXECUTIVE ENGINEER BANGALORE
Stamp Duty Amount(Rs.)	:	100 (One Hundred only)

Authorised Signatory
For The Nehrunagar Co-op Bank Ltd.,

Please write or type below this line

ಪರಿಷ್ಕೃತ ಒಡಂಬಡಿಕೆ ಪತ್ರ

Modified Agreement No. 12 /18-19

ಈ ಪರಿಷ್ಕೃತ ಒಡಂಬಡಿಕೆ ಪತ್ರವನ್ನು ದಿನಾಂಕ: 03/07/2018 ರಂದು ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು, ಬ್ಯಾಟರಾಯನಪುರ ವಿಭಾಗ ಮಾನ್ಯ ಆಯುಕ್ತರು ಬಿಬಿಎಂಪಿರವರ ಪರವಾಗಿ ಹಾಗೂ ಗುತ್ತಿಗೆದಾರರಾದ **Executive Engineer, KRIDL #280, 59th Cross road, 17th C main road, 3rd 'Y' Block, Rajajinagara, Bangalore-560010** ರವರೊಂದಿಗೆ ಮಾಡಿಕೊಳ್ಳಲಾದ ಪರಿಷ್ಕೃತ ಒಡಂಬಡಿಕೆ ಪತ್ರ.

EXECUTIVE ENGINEER-4
KRIDL, BBMP DIVISION
BENGALURU-560 010

3/07

Statutory Alert:
1. The authenticity of this Stamp Certificate should be verified at "www.shcilestamp.com". Any discrepancy in the details on this Certificate and as available on the website renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

ಗುತ್ತಿಗೆದಾರರು ಕಾಮಗಾರಿಯನ್ನು ನಿರ್ವಹಿಸಲು ಈ ಹಿಂದೆ ಒಡಂಬಡಿಕೆ ಪತ್ರದಲ್ಲಿ ಸಹಿ ಮಾಡಿರುವ ಮೇರೆಗೆ ಈ ಕಾಮಗಾರಿ Modified estimate for the **Improvements to road and Footpath in ward no. 06, Thanisandra** for WORK CODE: 006-18-000023 ಕರಾರು ಒಪ್ಪಂದವನ್ನು **Rs. 74,96,014.00 (Rupees Seventy Four Lakhs Ninety Six thousand Fourteen only)** ಗಳಿಗೆ ಮಾಡಿಕೊಳ್ಳಲಾಗಿತ್ತು.

ಈ ಮೇಲ್ಕಂಡ ಕಾಮಗಾರಿಯನ್ನು ಮೂಲ ಕರಾರು ಪತ್ರದಲ್ಲಿ ದಾಖಲಿಸಿದಂತೆ ಆಡಳಿತಾತ್ಮಕ ಅನುಮೋದನೆ ಮತ್ತು ತಾಂತ್ರಿಕ ಮಂಜೂರಾತಿಯನ್ನು ಪಡೆದಿರುತ್ತಾರೆ. ಕರಾರು ಒಪ್ಪಂದವನ್ನು Agreement no.69 Dt: 07.02.2018 ಮಾಡಿಕೊಂಡು ಕಾರ್ಯಾದೇಶವನ್ನು ನೀಡಲಾಗಿರುತ್ತದೆ. ಅದರಂತೆ ಮಾರ್ಪಾಡಿತ ಅಂದಾಜು ಪಟ್ಟಿಯ ಮೊತ್ತ **Rs. 74,94,505.46 (Rupees Seventy Four lakhs Ninety Four thousand Five hundred Five and paise Forty Six only (Indluding 10% KRIDL charges + 1 Labour charges)** ಗಳಿಗೆ ಕಂಡಿಕೆ (6)ರಲ್ಲಿ ದಿ: ಮುಖ್ಯ ಅಭಿಯಂತರರು ಅನುಮೋದನೆ ನೀಡಿರುತ್ತಾರೆ. ಆದ್ದರಿಂದ ಸದರಿ ಮಾರ್ಪಾಡಿತ ಕರಾರು ಒಪ್ಪಂದವನ್ನು ಈ ಕೆಳಕಂಡ ವಿವರಣೆಯಂತೆ ಮಾಡಿಕೊಳ್ಳಲಾಗಿದೆ.

ಮೂಲ ಕರಾರು ಪತ್ರದಲ್ಲಿ ದಾಖಲಿಸಿರುವ ಷರತ್ತುಗಳಿಗೆ ಒಳಪಟ್ಟಿರುತ್ತದೆ.

In witness where of the parties there to have caused this Agreement to be executed the day and year first before written.

The Common Seal of

was hereunto affixed in the presence of : 1)_____

2)_____

Signed, Sealed and Delivered by the said Executive Engineer, Byatarayanapura Division, Yalahanka Zone, Bruhat Bangalore Mahanagara Palike.

Binding Signature of Contractor _____

In the presence of :

Binding Signature of Employer:

EXECUTIVE ENGINEER-4
KRIDL, BBMP DIVISION
BENGALURU-560 016

Executive Engineer
Byatarayanapura Division
B,B,M,P. Bangalore –92.

2/07

Assistant Executive Engineer
Byatarayanapura Sub-Division
KRIDL, BBMP, Bangalore